
MONTHL Y PROGRESS REPOR T 

August 2013, TASK ORDER 03 

Contract. GS-00F-0019L 
Task Order Number: EP-S7-12-05 
EPA Task Order- 03 (Cherokee County HHRA) 
SRC Project No.: FA558.O03 
Period covered by this invoice: 08/01/2013 -08/31/2013 

FINAJVCIAL SUMMARY 

Category Expenses Budget Percent 
Complete1 

Category 
This 
period 

Cumulative Ceiling Funded Remaining 
Percent 
Complete1 

Labor $117.47 $234.94 $66,214.00 $66,214.00 >99% <1% 
Travel n/a n/a n/a n/a n/a n/a 
ODC $0.00 $0.00 j $75.00 $75.00 . 100% 0% 1 
Subcontrabting n/a n/a ' n/a n/a 1 n/a n/a ' 
t Based on funded budget 

EXPLANATION OF ODCs 
No ODCs were incurred in this reporting period. 

SUMMARY OF ACTIVITIES 

Task 1 - Project Planning and Support 

Subtask 1.1 - Project Management 
• Delivered the Monthly Progress Report. 

Subtask 1.2 - Data Usability Evaluation 

• SRC is reviewing the data Elizabeth Coffey sent related to Cherokee County (MS 
Access database from July 10). 

Subtask 1.3 - Risk Assessment Workplan (CSM, Exposure Pathway ID, Exposure Factors  

and Tox Values') 

• Task has not begun. 

Task 2 - Baseline Human Health Risk Assessment 
• Task has not begun. 

Subtask 2.1 -Draft Baseline Human Health Risk Assessment 

• Task has not begun. 

Subtask 2.2 - Final Baseline'Human Health Risk Assessment 
• Task has not begun. 0137 40429006 
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Task 3 - Project Closeout 
• Task has not begun. 

DELIVERABLE ES SUBMITTED THIS MONTH 
Task/Subtask Deliverable Title Due 

Date 
Date 
Delivered 

Recipient 

n/a None n/a n/a n/a 

ISSUES IDENTIFIED AND REMEDIAL ACTIONS TAKEN 
None 

ANTICIPATED ACTIVITIES FOR NEXT MONTH 

Task 1 - Project Planning and Support 

Subtask 1.1- Project Management ^ I 
• Project management calls are anticipated to continue. 

Subtask 1.2 - Data Usability Evaluation I 
• SRC will review the database information from Elizabeth Coffey and follow-up as 

needed. 

Subtask 1.3 - Risk Assessment Workplan (CSM. Exposure Pathway ID, Exposure Factors  

and Tox Values) 
• Task has not begun. 

Task 2 - Baseline Human Health Risk Assessment 
• Task has not begun. 

Subtask 2.1 -Draft Baseline Human Health Risk Assessment 
• Task has not begun. 

Subtask 2.2 - Final Baseline Human Health Risk Assessment 

• Task has not begun. 

Task 3 - Project Closeout 
• Task has not begun. 

ANTICIPATED DELIVERABLES FOR NEXT MONTH 

Task/Subtask Anticipated Deliverable Title Due 
Date 

Date 
Delivered 

Recipient 

n/a None n/a n/a n/a 

ESTIMATE OF SUBSTANTIAL LAGGING COSTS 

None 

r-


